
FOR ACCESSIBLE 
MEETING INFORMATION 

CALL: (707) 543-3350 
ADD:  (707) 543-3031 

 

WATER ADVISORY COMMITTEE 
CONTRACTOR NEGOTIATION / REGULAR MEETING 

 
MONDAY: NOVEMBER 7, 2005 

Laguna Treatment Plant 
4300 Llano Road, Santa Rosa, CA 

 

9:00 a.m. (Estuary / Wetlands Conference Room)  

1. Check In 

2. Public Comment 

3. Approval and Recap of October 3, 2005 Minutes – Ferris 

4. Update on proposed Sonoma Marin Saving Water Partnership – DeGabriele 

5. UWMP Water Shortage Contingency Planning 

6. Temporary Operating Procedure for South Petaluma Aqueduct 

7. Check Out 

 
 
 



 
MEMORANDUM 

FILE:WC/60-0-25 WATER ADVISORY COMMITTEE 
 

DATE: October 15, 2005 

 
TO:  Water Advisory Committee 
 
FROM:  Cordel Stillman, Water Agency Principal Engineer 

Bill Keene, Principal Environmental Specialist 
 
 

SUBJECT: Status of Sonoma County Water Agency Water Supply 
CAPITAL Projects – October 2005 

  
Water Project EIR 
It is anticipated that a Draft EIR will be released for public review by December 2006, after 
completion of the Urban Water Management Plan 2005 and the Sonoma County General 
Plan Update.  A Final EIR would be completed by October 2007, and EIR certification and 
project approval could be considered by the Board by the end of 2007.   
 
Eldridge – Madrone Pipeline 
Bids were opened on June 24, 2004.  The engineer’s estimate for the project was $2,502,000.  The 
low bid was $2,497,872.  Construction began in late March.  Due to numerous breaches of the 
contract requirements, the Agency terminated its contract for the construction of this project.  After 
extensive negotiations with the Surety, North Bay Construction has been contracted to complete 
the work.  North Bay began work in early August and is projecting that the pipeline will be 
completed in late November.  Construction of the pipeline is currently 75% complete. 
 
Collector No. 6 
Installation of the caisson and conventional laterals is complete.  Pump testing is also complete.  A 
320 foot pilot study lateral has been constructed and has been developed.  On February 10, 2004 
the SCWA Board of Directors approved a contract amendment to attempt a second pilot study 
lateral.  The second pilot study was installed to a length of 375 feet.  Development of the second 
pilot study lateral is complete.  
 
Construction of the pump house and connecting pipeline continues.  The Contractor has completed 
earthwork at the caisson and work on the pumphouse is nearly complete.  Start-up and testing of 
the major components in the pumphouse is expected to take place in November. 
 
Ely Booster Station Emergency Generator 
Work on this project is complete and the system is operational.  This project will be removed from 
this list. 



 
Kawana Tank No. 2 
The project was advertised for bids on April 26, 2005 and bids were opened on June 9, 2005.  The 
engineer’s estimate for construction was $4,445,302.  The low bid was $5,987,050.  The high bid 
can be attributed to the volatility of the steel market and the small number of contractors qualified to 
perform this type of construction. Construction on this project has begun and is expected to 
continue through the year. 
 
Kawana-Ralphine Pipeline 
The first section of this pipeline will be built in conjunction with the City of Santa Rosa’s Farmers 
Lane Extension Project.  Environmental review for the section of pipeline located within the 
proposed road alignment has been completed.  Santa Rosa has begun preliminary design and will 
forward drawings to the Agency for the design of the pipeline.  Construction is not anticipated to 
take place on the first section for several years.  Design for the remainder of the pipeline (Bennett 
Valley Road to the Ralphine Tanks) will commence upon completion of the Water Project EIR. 
 
 

 


